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Abstract: This paper explores the cognitive strategies that construction practitioners rely on when 
searching to identify risks in a simulated project. By using the active information search methodology in 
interviews with 45 industry practitioners, we were able to distinguish three stereotypical information 
search strategies that provide indication for the underlying cognitive strategies. The paper furthermore 
discusses the impact of the followed cognitive strategy on risk identification performance. 
 
